



MONTHLY ACTIVITY REPORT

June | 2021

The County has initiated an update to the 2016 Multijurisdictional Local Hazard Mitigation Plan to plan for the reduction of risk from natural and man-made disasters.

2021 PARTNERS

Cities/Townships/County

Atherton	Millbrae
Belmont	Pacifica
Brisbane	Portola Valley
Burlingame	Redwood City
Colma	San Bruno
Daly City	San Carlos
East Palo Alto	San Mateo (City)
Foster City	San Mateo County
Half Moon Bay	South San Francisco
Hillsborough	Woodside

Special Districts

Coastside County Water	SMC Community College
Colma Fire	SMC Flood & Sea Level Rise Resiliency
Highlands Recreation	SMC Harbor District
Jefferson Union High School	SMC Office of Education
Menlo Park Fire Protection	San Mateo Resource Conservation
Midpeninsula Regional Open Space	Westborough Water
Mid-Peninsula Water	Woodside Fire Protection
Montara Water & Sanitary	
North Coast County Water	

PROJECT TIMELINE

	Feb	Mar	Apr	May	June	July	Aug	Sept - Nov	Dec
MJLHMP - 2021 Update Milestones									
Identify Partners									
	Plan Updates, including Equity Approach								
							Draft Plan Review & Submit to Cal OES/FEMA		
								Cal OES/ FEMA Review	
									SMC Board Adoption
Outreach and Engagement (O&E) Milestones									
O&E Plan Developed and Project Website Launch									
	Media Release #1, Survey #1 & Public Workshop #1								
					Media Release #2 & Survey #2				
						Media Release #3 Announcing Public Workshop #2			
							Public Workshop #2 / Draft Plan released for Public Comment		

PROJECT UPDATES

May 2021 Activities

- Outreach efforts continued with community-based organizations and Planning Partners, including MJLHMP presentations and discussion opportunities.
- On May 6th, the County hosted the second Social Equity Working Group meeting for Steering Committee Members and Planning Partners interested in applying a social equity lens to their LHMP.
- The fourth Steering Committee meeting was held on May 24th.
- The County's Internal LHMP Team completed Phase 2 and began development of Phase 3 of the update to the County's Annex Plan.

June 2021 Activities

- Media Release #2 will kick off Survey #2 which will seek input on mitigation actions from community members. Focus groups will be utilized to seek input on mitigation actions from hard to reach populations.
- Phase 3 assignments will be sent to Planning Partners, kicking off the last phase of the MJLHMP development.
- On June 10th, the County will host a preview of the MJLHMP Hazards Risk Assessment information for Steering Committee Members and Planning Partners.
- The fifth Steering Committee meeting will be held on June 28th.